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Black & Veatch Spectal Projects Corp 
101 North Wacker Dnve. SUite 1100 

Chicago. llhnots 60606 

LOCATION Gnffith. IN 

DESCRIPTION 

3. DIRECT LABOR 

P4 

P3 

P2 

P1 

T2 

T1 

0 

TOTAL DIRECT LABOR 

TOTAL P-T HOURS 

4 LABOR OVERHEAD 

6. EQUIPMENT 

7. TRAVEL 

8. SUBCONTRACT 

Team Subcontractors 

Subcontract Pool 

9. OTHER DIRECT COSTS 

10 TOTAL DIRECT COST AND OVERHEAD 

11 FACILITIES CAPITAL COST OF MONEY 

13 TOTAL ESTIMATED COST 

14. FEE OR PROFIT 

15. SUBTOTAL ESTIMATED COST AND FEE 

CONTRACT PRICING PROPOSAL 

(Research and Development) 

Page t of 3 
04/13/2001 

Work Assignment: 057 -ROBF-05J7 

HOURS 

58 
1,324 

4.262 

2.456 

26 

8 

248 

8,382 

8,134 

PROPOSAL AMOUNT 

$806.166.33 

COST 

$3,220.74 

$56,097.88 

$160,662.32 

$59,518.57 

$581.88 

$146.96 

$4,255.68 

CONTRACT# 

68-W5-0004 

TOTAL COST 

$284,484 03 

$364,896.30 

$0 00 

$64.221.50 

$0.00 

$0.00 

$19,358 50 

$732,960 33 

$0.00 

$732.960.33 

$73.206 00 

$806.166.33 

16. CONTRACTORS POLLUTION LIABILITY INSURANCE $0 00 

17. TOTAL ESTIMATED COST PLUS FEE $806,166.33 

OPTIONAL FORM 60 



Black & Veatch Special Projects Corp 

t01 North Wacker Dnve, Suite 1100 

Chicago, lllino1s 60606 

LOCATION Gnff1th. IN 

COST ELEMENT 

3. DIRECT LABOR 

Black & Veatch Special ProJects Corp 

Team Subcontractor- BLACK & VEATCH 

Team Subcontractor- TAPAN AM 

Pool Subcontractors 

Totals 

CONTRACT PRICING PROPOSAL 

(Research and Development) 

Page 2 of 3 

0411312001 

Work Assignment: 057-ROBF-05J7 

PROPOSAL AMOUNT 

$806,166.33 

EXHIBIT A - SUPPORTING SCHEDULE 

~ Hours Etllil 

P4 58 $55.53 

P3 1324 $42.37 

P2 4262 $37.70 

P1 2456 $24.23 

T2 26 $22.38 

T1 8 $18.37 

0 248 $17.16 

P4 0 

P3 0 

P2 0 

P1 0 

T2 0 

T1 0 

0 0 

P4 0 

P3 0 

P2 0 

P1 0 

T2 0 

T1 0 

0 0 

P4 0 

P3 0 

P2 0 

P1 0 

T2 0 

T1 0 

0 0 

8,382 

CONTRACT# 
68-W5-0004 

ESTIMATED 

TOTAL COST 

$3,220 74 

$56,097.88 

$160,662.32 

$59,518 57 

$581.88 

$146 96 

$4,255 68 

$0 00 

$0 00 

$0 00 

$0.00 

$0 00 

$0.00 

$0 00 

$000 

$0 00 

$0.00 

$0 00 
$0 00 

$0.00 

$0 00 

$0 00 

SO DO 

$0 00 

$0 DO 

$0.00 

$0 00 

$0.DO 

$284.484 03 

OPTIONAL FORM 60 



CONTRACT PRICING PROPOSAL 

(Research and Development) 
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04/13/2001 

Black & Veatch Speczal Pro1ects Corp. 

101 Nonh Wacker Onve. Suzie 1100 

Chicago. lllznozs 60606 

Work Assignment: 057-ROBF-05J7 

LOCATION Gnffith. IN PROPOSAL AMOUNT 

$806, 166. 33 

EXHIBIT A- SUPPORTING SCHEDULE (continued) 

COST ELEMENT 

4 LABOR OVERHEAD 

Fnnge 

Overhead 

6. EQUIPMENT 

7. TRAVEL 

9. OTHER DIRECT COSTS 

ODC Computer 

ODC Telephone 

ODC Mall/Courier 

ODC Reprographzcs 

ODC Supplies 

ODC Outszde Services 

ODC Laboratory 

ODC Utzlitzes 

ODC Relocation 

OOC Miscellaneous 

Subcontract Pool 

14. FEE OR PROFIT 

Base Fee ($3 60 X professional/technzcal LOE hours) 

Base Fee- Equzpment Pool (4% of equipment costs) 

Base Fee - Subcontractors (2% of subcontract costs) 

Award Fee ($540 X professional/technical LOE hours) 

Award Fee- Equzpment Pool (6% of equipment costs) 

Award Fee- Subcontractors (3% of subcontractor costs) 

Award Fee- Pool Subcontractors Contract Type· 

Other 

0.000 

1.28266 

CONTRACT# 

68-W5-0004 

ESnMATED 

TOTAL COST 

$364,896 30 

$364,896.30 

$000 

$64,221 50 

$5,384 50 

$3,676 00 

$1,794 00 

$770.00 

$7,734 00 

$0.00 

$0.00 

$0.00 

so 00 

so 00 

S19,358 50 

$0 00 

$29.28240 

$0 00 

$0.00 

S43,923.60 

so.oo 
so 00 

$73.206 00 

OPTIONAL FORM 60 
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148 

128 

276 

SZ5.329 

so 
SB.329. 

SH4 

S319 

so 
so 
so 
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llllS 

26 

12 

10 

57 

S5.HI 
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S5.594 

so 
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so 
$0 

so 
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58 
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2.456 

26 

8.134 
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SY,714 

So4Y.380 

$64,222 
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so 

$0 

$0 

S7J2.960 

S73.206 

so 
$806.166 
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so 

so 
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TOL\1. 

58 

1,3H 

4.262 

.!,4.56 

26 

8,134 

H8 

639,666 

~.71~ 

$649.380 

6U22 

I 1:1.359 

$732.960 

7 3,206 

$806,166 
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The level of effort (LOE) and costs presented throughout this Volume 2 are based 

on the specific activities required to complete the tasks described in Volume l, Technical 

Approach. The cost assumptions included in this Volume only present clarifications for 

the costs projected to complete the work assignment tasks. Averages of the hourly rates 

for option years 2, 3, 4, and 5 have been used as most representative of the actual rates 

anticipated during life of the project from 2001 to 2005. Supporting schedules of estimates 

for the major components in this Volume 2 are included as attachments. 

The text and spreadsheets in this Final Work Plan have been revised to incorporate 

the changes negotiated by EPA and BVSPC during the negotiations conference call on 

Thursday April 12, 2001. 
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Black &Vealch SpeCial ProJects Corp 
DETAILED COST ESTIMATE PAGE 1 OF 2 

DCN SEX002 Acct No 01TR205F50102D05J7BF01 

Work Ass1gnment 057-ROBF-05J7 

Amencan Chem1cal Serv1ces 

Remedial Action Overs1ght 

LOCATION Gnffith. IN 

Mod. No 179 EXPENDITURE LIMITS $100.000 LOE 

Mod Date Dec 19. 2000 DIRECT LABOR 
DIRECT CHARGES $0 

$0 OU No 0 TRAVEL 

, Work Type- RA Overs1ght 

, Site Spec1fic Work Area Code = RO 

·Start Date: December 19. 2000 

· PROJECT: 46526 

LABOR CATEGORY 

Professional Level 4 (P4) 

Profess1onal Level 3 (P3) 

Profess1onal Level 2 (P2) 

Profess1onal Levell (P1) 

Technician Level2 (T2) 

Techmcian Levell (Tl) 

Work Form T 

Act1v1ty Code = P 

End Date. June 14. 2005 

TOTAL PIT LABOR 

Clerical 

TOTAL LABOR 

Budget Approval Status UR 
Site Sp1IIID (S/SID) 05J7 

Allocation Code N/A 

TASK SUMMARY 

HOURS 

58 

1.324 
4,262 

2,456 
26! 

8 

8,134 

248 

8,382 

LABOR USAGE 

AVERAGE RATES 

2001-2005 
$55 53' 

$42.37 
$37.70. 

$24.23. 

$22.38' 
$18 37 

$17.16! 

FEE ESTIMATE. 

1. TOTAL LABOR 
2. OVERHEAD (128.266% OF TOTAL LABOR) 

3. TRAVEL: AIR FARE 
GROUND TRANSPORTATION 

MEALS/LODGING 

4. TEAM SUBCONTRACTORS 

5. OTHER DIRECT COSTS 

BLACK & VEATCH 

TAPAN AM 

REPRODUCTION 

SUPPLIES 
MAIL/COURIER 
COMPUTER COSTS 
REPORTS 

TELEPHONE 

· 6. EQUIPMENT POOL- SITE SPECIFIC 
, 7. SUBCONTRACT POOL 
]a. SUBTOTAL A (ITEMS 1 THRU 7) 
; 9. FACILITIES CAPITAL COST OF MONEY (FCCM) 
, 10 ESTIMATED COST (ITEMS 8 THRU 9) 

: 11 BASE FEE 
. 12. BASE FEE- EQUIPMENT POOL 
, 13. BASE FEE - SUBCONTRACTS 
I 14. AWARD FEE 

: 15. AWARD FEE - EQUIPMENT POOL 
, 16 AWARD FEE -SUBCONTRACTS 

! 17. SUBTOTAL (ITEMS 10 THRU 16) 

18. CONTRACTORS POLLUTION LIABILITY INSURANCE 

. 19 TOTAL COST PLUS FEE 

ESTIMATED BY. 

DATE. 

L.M. Campbell 

13-Apr-01 

APPROVED BY 

DATE 

$1,400.00 

$53,595.50 

$9,226.00 

$0 

$0.00 

$770.00 
$7,734.00 
$1,794.00 

$5,384.50 
$0.00 

$3,676.00 

$3.60 X PROFESSIONAL/TECHNICAL LOE 
4% OF ITEM 6 
2% OF ITEM 7 
$540 X PROFESSIONAUTECHNICAL LOE 
6%0F ITEM 6 
3% OF ITEM 7 

TOTAL COST 

EPA WAM. K Adler 

695 

0 

0 

PROGRAM MANAGER 

SITE MANAGER: 

WT. Dudley 

13-Apr-01 

RH Herzog 

L.M Campbell EPA PO W Gresham 

• All costs are est1mated based upon our best eng1neenng judgment. 

TOTALS 

$3.220 74 

$56,097 88 
$160,662 32. 

$59.518 57 

$581.88 

$146.96 

$280,228 35 

$4,255 68: 

$284.484 03 

$284,484.03 

$364,896.30 

$64.221 50 

$0 00 

$19,358 50 

$0 00 
$0 00 

$732.g6o 33 
$0 00 

$732,960.33' 

$29.282 40 
$0.00 
$0.00 

$43,923 60 
$0 00 

$0 00 

$806.166 33 
$0.00 

$806,166.33 

$806,166.33 



LABOR HOURS SUMMARY PAGE 2 OF 2 
PROJECT: 46526 TASK SUMMARY 

TASK NO 1 TASK NO 2 TASK NO.3 TASK NO 4 TASK NO 5 TASK NO 6 

Labor Category Hours Hours Hours 1 
I 

Hours Hours Hours 

I 

Professional Level 4 (P4) 37 o. 
01 

oi 0 0 
' 0! 0: Professional Level 3 ( P3) 279 24 0, 0 

Professional Level 2 (P2) 68 12: 0 0 I 0 I 0 
I I I 

Professional Level 1 (P1) 0 0 0 0 0 0 
Technician Level 2 (T2) 6 0 

I 
0 0 0 0 i 

I 
Techmcian Level 1 (T1) 0 8 0 0 0 0 

Clencal 68 0 0 oi 0 0 
\ Task Subtotal Hours 

I o: 458 44 0 Oj 0 
1 Task Subtotal LOE Hours 390: 44 0 0 I ol 0 

TASK NO.7 TASK NO.8 TASK NO.9 TASK NO. 10 

Totals. 

1 Labor Category Hours Hours Hours Hours Hours 

Professional Level 4 (P4) s! 4 0 9 58 

Professional Level 3 (P3) 1191 728 148 26 1,J24 

Proiessionai Level 2 (P2) 
i 

372: 3670 128 12 4.:~62 
I 

Professional Levell (Pl) 0 i 2446 0 10 2.·156 

Technician Level 2 (T2) oi 20 0 0 26 

Technician Level 1 (T1) 0. 0 0 8 

Clerical 35 136 0 9 :!48 

Task Subtotal Hours 534 7,004 ... 276 66 8.:382 

Task Subtotal LOE Hours 499 6,868 . 276 57 8."134 



Enforcement Support 
EPA Contract No.: 68-WS-0004 
Work Assignment No. 057-ROBF-05J7 

Work Plan 
Rev. No .. 0 

Task 1 - Project Planning and Support Cost Assumptions 

The majority of the cost assumptions associated with this task are highlighted or are 

apparent in the task detail estimate work sheet. Other specific cost assumptions are as 

follows: 

• The work assignment (WA) duration has been estimated to be 54 months (January 

2001 through June 2005) for administrative purposes (Task 1). The duration of 

other tasks will be less, as described in each task. 

• The kickoff meeting was attended by the Site Manager (SM), Project Geologist, 

and the RAC Program Manager. 

• An orientation site visit was not budgeted because the SM has prior knowledge 

of the site from work under the previous W A 30. 

• A nominal effort has been budgeted to evaluate existing information including the 

Record of Decision (ROD), ROD Amendment, Consent Decree, and the PRP 

Group's Final Design Report, Health and Safety Plan (HASP), and Quality 

Assurance Project Plan (QAPP). 

• This work plan was prepared by the SM and Project Geologist, with review by 

the RAC Program Manager and Deputy Program Manager. Work plan 

development includes preparation of draft and final work plans and attendance at 

a fact finding/negotiations conference call. 

• The existing BVSPC HASP for the ACS site will be updated to reflect recent 

changes in the requirements of 29 CFR 1910.120. 

• No effort has been budgeted, however, to update/revise the BVSPC ACS QAPP 

or Field Sampling Plan because collection of split samples is not within the EPA 

Statement of Work (SOW) for this WA. 

• The effort expended for monthly administration and reporting has been budgeted 

at 2.5 hours for the SM, 0.5 hour for the RAC Program Manager, and 1 hour for 

clerical staff. Participation in scoping, planning, and Site Manager's meetings 

are assumed to require approximately I hour for the SM each month. 

RAC VII Work Plan Vol. 2 
April 16. 2001 1-1 
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Enforcement Support 
EPA Contract No .. 68-WS-0004 
Work Assignment No .. 057-ROBF-OSJ? 

Work Plan 
Rev. No .. 0 

• The SM is a P4-level employee and will be involved in all tasks of this WA. 

Because this level is not required for most tasks, the SM LOE has been budgeted 

at a P3 level. 

• Personal vehicle use during the W A has been budgeted at the federal standard 

mileage rate of $0.325 per mile. 

• Rental vehicles used during the WA have been budgeted at a fuel rate of $0.15 

per mile and a rental rate of $70 per day. 

RAC VII Work Plan Vol. 2 
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Black & Veatch SpeCial Pro1ects Corp 

DETAILED COST ESTIMATE 

Acct No 0 1TR205F50 1 02D05J7BFO 1 
Work Ass1gnment 057-ROBF-05J7 

Amencan Chem1cal Serv1ces 
Remed1al Act1on Overs1ght 

, LOCATION Gnffith. IN 

DCN SEX002 
Mod. No 179 

Mod. Date Dec. 19. 2000 

OU No o 
' Work Type- RA Overs1ght Work Form· T 
i S1te Spec1fic Work Area Code = RO Activ1ty Code = P 

'Start Date. December 19. 2000 End Date June 14. 2005 

i PROJECT: 46526 TASK NUMBER- 1 
TASK CATEGORY CODE - PP 

TASK TYPE -E 
BVSPCPHASENUMBER-n1 

LABOR CATEGORY 

Profess1onal Level 4 (P4) 
Professional Level 3 {P3) 

Profess1onal Level 2 (P2) 

Professional Level 1 (P1) 

Technician Level 2 (T2) 

Techmc1an Level 1 (T1) 

TOTAL PIT LABOR 

Clencal 

TOTAL LABOR 

PAGE I OF 4 

EXPENDITURE LIMITS 

DIRECT LABOR 

$100.000 LOE 695 

DIRECT CHARGES 
TRAVEL 

· Budget Approval Status UR 

Site Sp1IIID (S/SID} 05J7 

! Allocation Code: N/A 

$0 
$0 

0 
0 

PHASE NAME -PROJECT PLANNING AND SUPPORT 

HOURS 
I 
I 

37! 
279• 

681 
o· 
6' 

0 

390 

68 

458 

LABOR USAGE 

AVERAGE RATES 

2001-2005 
$55.53 
$42 37 

$37.70 

$24.23 

$22.38 

$18.37 

$17 16! 

FEE ESTIMATE • 

1 TOTAL LABOR 
2. OVERHEAD (128 266% OF TOTAL LABOR) 

3. TRAVEL: AIR FARE 
GROUND TRANSPORTATION 

MEALS/LODGING 

4. TEAM SUBCONTRACTORS. 

5. OTHER DIRECT COSTS 

BLACK & VEATCH 

TAPAN AM 

REPRODUCTION 

SUPPLIES 
MAIUCOURIER 

COMPUTER COSTS 
REPORTS 

TELEPHONE 

' 6. EQUIPMENT POOL - SITE SPECIFIC 
' 7. SUBCONTRACT POOL (FROM ATTACHMENTS} 
i 8. SUBTOTAL A (ITEMS 1 THRU 7) 
) 9. FACILITIES CAPITAL COST OF MONEY (FCCM) 
' 10. ESTIMATED COST (ITEMS 8 THRU 9) 

11 BASE FEE 
12. BASE FEE- EQUIPMENT POOL 

13. BASE FEE- SUBCONTRACTS 
' 14. AWARD FEE 

· 15. AWARD FEE - EQUIPMENT POOL 
16. AWARD FEE- SUBCONTRACTS 
17. SUBTOTAL (ITEMS 10 THRU 16) 

, 18 CONTRACTORS POLLUTION LIABILITY INSURANCE 

19 TOTAL COST PLUS FEE 

ESTIMATED BY 
DATE 

L.M Campbell 
13-Apr-01 

APPROVED BY: 
DATE 

$0.00 
$0.00 

$0.00 

$0 00 

$0.00 

$350.00 

$0.00 

$108.00 
$1,372.50 

$0.00 

$216.00 

$3.60 X PROFESSIONAUTECHNICAL LOE 
4% OF ITEM 6 
2% OF ITEM 7 
$5.40 X PROFESSIONAUTECHNICAL LOE 
6% OF ITEM 6 

3%0F ITEM 7 

TOTAL COST 

PROGRAM MANAGER 
SITE MANAGER 

W.T Dudley 
13-Apr-01 

R.H. Herzog 
L M Campbell 

EPA WAM. K. Adler 
EPA PO W Gresham 

• All costs are estimated based upon our best eng1neenng JUdgment 

TOTALS 

$2.054 61. 
$11.821 23 

$2,563 60 

$0 00 

$134 28 

$0 00 

$16,573.72 

$1,166 88: 

$17_740 60 I 

$17,740.60 
$22.755 16. 

$0.00 

$0 00 

$2.046.50 
$0.00 
$0.00 

$42.542.26 
$0.00 

$42.542.26 
$1,404 00 

$0.00 
$0.00 

$2.106.00 
$0 00. 

$0.00 

$46,052.26 
$0 00 

$46,052.26 

$46,052.26 



LABOR HOURS BY SUBTASK TASK NUMBER- 1 

PROJECT: 46526 PHASE NAME - PROJECT PLANNING AND SUPPORT 

Labor Category 

Professional Level 4 (P4) 

Professional Level 3 (P3) 

Professional Level 2 (P2) 

Professional Level 1 ( P 1) 

Technic1an Level 2 (T2) 

Technician Level 1 (T 1) 

Clencal 

; Total Hours = 

'LOE Hours= 

~ Labor Category 

Professional Level 4 (P4) 

Professional Level 3 (P3) 

Professional Level 2 (P2) 

Professional Level1 (P1) 

Technician Level 2 (T2) 

Technician Level1 (T1) 

Clerical 

Total Hours= 

LOE Hours= 

K1ckofl 

Meeting 

Hours 

Hours 

21 

2 
2! 

I 

0 

0' 
0~ 

' 0 I 

I 
6) 
6j 

0 

0 

Rev1ew 

Background 

Documents 

Hours 

01 

30
1 

3oi 

0 

0 
o; 
o, 

I 

60 1 

601 

0 
0 

Develop 

Work Plan 

Hours 

6] 

50' 
20 i 
o! 
4' 
0 I 

10i 

9ol 
I 

80 I 

0 

0 

Rev1se/update 

HASP 

Hours 
I 

' 

21 

a: 
16 

0: 
2j 

oi 
4i 

32 

281 

0 
0 

Monthly 

Reporting and 

CoordinatiOn 

Hours 

27 

135 

0 

0 

0 
0 

54 

216 

162 

0 

0 

PAGE 2 OF 4 

Scop1ng. 

Planmng, and 

SM Meetings 

Hours 

0 

54 

0 

0 

0 
0 

0 

54 

54' 

0 
0' 

Hours 

TOTAL 

0 

0' 

Hours 

37 
I 

2791 

68 

0 

6 
0: 

68 

·l58 
390 

' 



TRAVEL BREAKDOWN TASK NUMBER- 1 

PROJECT: 46526 PHASE NAME - PROJECT PLANNING AND SUPPORT 

WORK ASSIGNMENT SCOPING AND PLANNING MEETINGS 

AIR FARE 

GROUND TRANSPORTATION 
MILEAGE-

PARKING-

MEALS/LODGING 

0 PERSON 

$0 325 /MILE 

$15.00 /MEETING 

PERSONS 

X !TRIP X 

X 0 MILESfTRIP X 

X 

X $85 00 /DAY X 

PAGE 3 OF 4 

TRIPS 

0 TRIPS 

0 MEETINGS 

0 DAYS 

TOTAL 

The Federal Travel D1rectory per diem rate (effective October 1, 2000) for cont1nental US is $55 per day for lodging and $30 per day for meals and incidental 

expenses, for a total of $85 per day. 

0 00 

0 00 I 

0 00 

ooo I 

$0 00 I 



OTHER DIRECT COSTS TASK NUMBER- 1 PAGE 4 OF 4 

PROJECT: 46526 PHASE NAME - PROJECT PLANNING AND SUPPORT 

M1cro-computer 

Graph1cs Workstation 4.50 hours X $11 00 per hour $49.50 

General Use Workstation 147 00 hours X $9 00 per hour $1.323 00! 

2. Long Distance Telephone 

Office 1 call/month X 54 months X $4.00 per call $216.00; 

I 

I 

3. General Postage item/month X 54 months X $2 00 /item $10800 1 

I 

I 
4 Reproduction 5000 copies X $0 07 /copy $350 001 

I 

5 Supplies 0 tabs X set(s) X 0.15 /set $0.00: 

0 binders X set(s) X $2.00 /binder $0 oo' 
6 Sh•pping 

Courier items/month X months X $10 00 /item $0 00 
I 

7 Team Subcontractors 

Team Subcontractor Total $0.00 

8. Subcontractor Pool 

Subcontractor Pool Total $0.00 

TOTAL ODC'S $2.046.50 

Assumptions: 

Graphics work station hours= 75% of Technician Hours 

General use workstation - 25% of Professional Level + 75% of Clerical Hours 



Enforcement Support 
EPA Contract No.: 68-WS-0004 
Work Assignment No.: 057-ROBF-05J7 

Work Plan 
Rev. No.: 0 

Task 2 -Community Relations Technical Support Cost 

Assumptions 

The majority of the cost assumptions associated with this task are highlighted or are 

apparent in the task detail estimate work sheet. Other specific cost assumptions are as 

follows: 

• BVSPC has budgeted for one public meeting and two availability sessions to be 

held at or near the site. One P3 or P2 will attend each meeting and session. We 

assume the meeting and sessions (two per day) will be held on 2 separate days. 

Travel and lodging costs have been included for one BYSPC community relations 

or technical specialist, who will be traveling from another BVSPC office, to 

attend 2 days of meeting/sessions. Each specialist will spend one-half day 

preparing for the meeting and sessions before each of the 2 days.· 

• Rental vehicle use during this task has been budgeted at a fuel rate of $0.15 per 

mile and a rental rate of $70 per day 

·As agreed during the negotiations conference call on April 12, 2001, P2 and P3 LOE have been 
reduced by 50% and T1 LOE has been added. Based on these changes, one day trip has been eliminated. 

RAG VII Work Plan Vol. 2 
April 16, 2001 2-1 

46526.231 



Enforcement Support 
EPA Contract No.: 68-WS-0004 
Work Assignment No.: 057-ROBF-05J7 

THIS PAGE INTENTIONALLY LEFT BLANK 

RAG VII Work Plan Vol. 2 
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Work Plan 
Rev. No.: 0 

46526.231 



Black & Veatch SpeCial ProJects Corp 

DETAILED COST ESTIMATE PAGE t OF 4 

Acct No 01 TR205F50102D05J7BF01 DCN SEX002 

Work Ass1gnment 057-ROBF-05J7 

Amencan Chem1cal Serv1ces 

Remed1al Act1on Overs1ght 

LOCATION Gnffith. IN 

Mod No 179 EXPENDITURE LIMITS 

Mod. Date Dec 19, 2000 DIRECT LABOR 

DIRECT CHARGES 

OU No 0 TRAVEL 

Work Type- RA Overs1ght Work Form T 

S1te Spec1fic Work Area Code = RO Act1v1ty Code = P 

Start Date December 19, 2000 End Date June 14. 2005 

Budget Approval Status UR 

Site SpiiiiD (S/SID). 05J7 

Allocation Code N/A 

$100 000 LOE 

$0 

$0 

695 

0 
0 

PROJECT: 46526 TASK NUMBER- 2 PHASE NAME- COMMUNITY RELATIONS TECHNICAL SUPPORT 

TASK CATEGORY CODE- CR 

TASK TYPE- E 

BVSPC PHASE NUMBER - 232 

LABOR CATEGORY 

Profess1onal Level 4 (P4) 

Profess1onal Level 3 (P3) 

Professional Level 2 (P2) 

Professional Level1 (P1) 

Technic1an Level 2 (T2) 

T echmc1an Level 1 (T 1) 

TOTAL PIT LABOR 

Clencal 

TOTAL LABOR 

HOURS 

LABOR USAGE 

0' 
24 

12' 
0 

0 

8 

I 

44 

I 
44: 

AVERAGE RATES 

2001-2005 
$55.53: 

$42 37 

$37.70 

$24 23 

$22 38 

$18.37 

$17.16 

FEE ESTIMATE" 

1 TOTAL LABOR 

2. OVERHEAD (128.266% OF TOTAL LABOR) 

· 3. TRAVEL: AIR FARE 

GROUND TRANSPORTATION 

MEALS/LODGING 

· 4. TEAM SUBCONTRACTORS: 

5. OTHER DIRECT COSTS 

BLACK & VEATCH 

TAPAN AM 

REPRODUCTION 

SUPPLIES 

MAIUCOURIER 

COMPUTER COSTS 

REPORTS 

TELEPHONE 

6 EQUIPMENT POOL - SITE SPECIFIC 

7 SUBCONTRACT POOL (FROM ATIACHMENTS) 

8 SUBTOTAL A (ITEMS 1 THRU 7) 

9 FACILITIES CAPITAL COST OF MONEY (FCCM) 

10 ESTIMATED COST (ITEMS 8 THRU 9) 

11 BASE FEE 

12. BASE FEE- EQUIPMENT POOL 

13 BASE FEE - SUBCONTRACTS 
14. AWARD FEE 

15. AWARD FEE - EQUIPMENT POOL 

16. AWARD FEE- SUBCONTRACTS 

17. SUBTOTAL (ITEMS 10 THRU 16) 

18. CONTRACTORS POLLUTION LIABILITY INSURANCE 

19.TOTAL COST PLUS FEE 

ESTIMATED BY 

DATE. 

LM Campbell 

13-Apr-01 

APPROVED BY 

DATE 

$400 00 

$176.00 

$170.00 

$0.00 

$0 00 

$140 00 

$150 DO 

$34 DO 

$147.DO 

$0.DO 

$60 DO 

$3 60 X PROFESSIONAUTECHNICAL LOE 

4% OF ITEM 6 

2% OF ITEM 7 

$540 X PROFESSIONAUTECHNICAL LOE 

6% OF ITEM 6 

3% OF ITEM 7 

W T Dudley 

13-Apr-01 

TOTAL COST 

PROGRAM MANAGER 

SITE MANAGER 
R H Herzog 

LM Campbell 

EPA WAM. K. Adler 

EPA PO W Gresham 

• All costs are estimated based upon our best engineenng JUdgment 

TOTALS 

$0 00 

$1,016.88 

$4524D 

$0 00 
$0.00 

$146.96 

$1,616.24 

$0.00 

$1,616.24 

$1,616.24 

$2,073.09 

$746.00 

$0.00 

$531.00 

$0.00: 

$0.00 i 
$4,966.33' 

$0.00' 

$4,966 331 

$158 40: 
$0.00 I 
$0.00 i 

$237 60: 

$0 001 
$0.DD 

$5,362.33 

$DOD 

$5,362.33 

$5,362.33 



LABOR HOURS BY SUBTASK TASK NUMBER- 2 

PROJECT: 46526 

Labor Category 

Profess1onal Level 4 (P4) 

, Professional Level 3 (P3) 

Professional Level 2 (P2) 

Professional Level 1 (P1) 

Technician Level 2 (T2) 

T echmc1an Level 1 (T 1) 

Clerical 

Total Hours= 

LOE Hours= 

PHASE NAME - COMMUNITY RELATIONS TECHNICAL SUPPORT 

Public Meet1ng/ 

Avmlab1hly 

Sess1on 

Hours 

0' 
241 

12 

44 

44 

B 
I 

Hours 

0 

0 

Hours 

0 

0 

Hours 

0 
0 

Hours 

0 

0 

PAGE 2 OF 4 

Hours j 

0 

0 

TOTALS 

Hours 

0 

24 

12 

0 

0 

a: 
o I 



TRAVEL BREAKDOWN TASK NUMBER · 2 PAGE 3 OF 4 

PROJECT: 46526 PHASE NAME· COMMUNITY RELATIONS TECHNICAL SUPPORT 

PUBLIC MEETING/AVAILABILITY SESSION 

AIR FARE 1 PERSON X $200.00 /TRIP X 2 TRIPS 

GROUND TRANSPORT A TIOW 

FUEL $0.15 /MILE X 120 MILES/TRIP X 2 TRIPS 

CAR RENTAL $70.00 /DAY X 1 DAYS X 2 TRIPS 

MEALS/LODGING 1 PERSON(S) X DAYS X $85 00 /DAY X 2 TRIPS 

MEALS 1 PERSON(S) X DAYS X $30 00 /DAY X 2 TRIPS 

TOTAL 

The Federal Travel Directory per d1em rate (effective October 1. 2000) for continental US 1s $55 per day for lodging and $30 per day for meals and incidental 

expenses. for a total of $85 per day. 

$400.00 

$36 00 

$140.00 

$170 00 

$60.00: 

$806.00! 



OTHER OIRECT COSTS TASK NUMBER- 2 

PROJECT: 46526 PHASE NAME- COMMUNITY RELATIONS TECHNICAL SUPPORT 

Micro-computer 

Graph1cs Workstation 

General Use Workstation 

I 2. Long D1stance Telephone 

Office 
I 
I 

I 
3. General Postage 

4. Reproduction 

5. Supplies 

6. Shipp1ng 

Courier 

7 Team Subcontractors 

8. Subcontractor Pool 

Assumptions: 

5 calls/month 

2 1tem/month 

2000 copies 

0 tabs 

10 slides 

items/month 

Graphics work station hours= 75% of Technician Hours 

6 hours 

9 hours 

X 2 months 

X 2 months 

X 

X set(s) 

X set(s) 

X 2 months 

General use workstation - 25% of Professional Level + 75% of Clerical Hours 

X $11 00 per hour 

X $9.00 per hour 

X $6.00 per call 

X $2.00 /item 

$0 07 /copy 

X 0.15 /set 

X $15 00 /slide 

X $1300 /item 

Team Subcontractor Total 

Subcontractor Pool Total 

TOTAL ODC'S 

PAGE 4 OF 4 

$66.00 

$81 00 

$60 00 

$8 00 

$140.00 

$0.00 

$150.00 

$26 00 

$0.00 

$0.00 

$531.00 



Enforcement Support 
EPA Contract No. 68-WS-0004 
Work Assignment No.: 057-ROBF-05J7 

Work Plan 
Rev. No. 0 

Task 3- Data Acquisition I RD Oversight Cost Assumptions­

NIA 

This task in not included in the SOW of this W A. Therefore, no LOE is projected 

for this task. 

RAC VII Work Plan Vol. 2 
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Enforcement Support 
EPA Contract No .. 68-W5-0004 
Work Assignment No .. 057-ROBF-05J7 

THIS PAGE INTENTIONALLY LEFT BLANK 
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Black & Veatch SpeCial Protects Corp 

DETAILED COST ESTIMATE PAGE 1 OF 4 

Acct No 01TR205F50102D05J7BF01 

Work Ass1gnment 057-ROBF-05J7 

Amencan Chem1cal Serv1ces 

Remed1al Action Overs1ght 

LOCATION Gnffith. IN 

DCN SEX002 

Mod. No .. 179 

Mod Date. Dec. 19. 2000 

OU No .. o 
Work Type - RA Overs1ght Work Form: T 

Site SpeCific Work Area Code = RO Activity Code = P 

Start Date. December 19. 2000 End Date: June 14. 2005 

1 EXPENDITURE LIMITS 

' 

DIRECT LABOR 

DIRECT CHARGES 

TRAVEL 

i Budget Approval Status UR 

I Site Sp1ll ID (S/SID)· 05J7 

i Allocation Code: N/A 

$100.000 LOE 

$0 

$0 

695 

0 

0 

PROJECT: 46526 TASK NUMBER- 3 PHASE NAME- DATA ACQUISITION I RD OVERSIGHT 

TASK CATEGORY CODE - DA 

TASK TYPE- E 

BVSPC PHASE NUMBER - 233 

LABOR CATEGORY 

Professional level 4 (P4) 

Professional Level 3 (P3) 

Profess1onal Level 2 (P2) 

Profess1onal Levett (Pt) 

Technic1an Level 2 (T2) 

Techmc1an Level 1 (T1) 

TOTAL PIT LABOR 

Clerical 

TOTAL LABOR 

HOURS 

I 

LABOR USAGE 

AVERAGE RATES 

2001-2005 

oi $55 53 

0 $42.37 

0 $37 70 

0 $24 23. 

0 $22.38 

0 $18.37 

0 

0 $17 16! 

I 

0 

FEE ESTIMATE • 

1 TOTAL LABOR 
2. OVERHEAD (128 266% OF TOTAL LABOR) 

i 3 TRAVEL AIR FARE 
1 

GROUND TRANSPORTATION 

MEALS/LODGING 

. 4. TEAM SUBCONTRACTORS 

· 5. OTHER DIRECT COSTS 

BLACK & VEATCH 

TAPAN AM 

REPRODUCTION 

SUPPLIES 
MAIUCOURIER 

COMPUTER COSTS 

REPORTS 

TELEPHONE 

6. EQUIPMENT POOL - SITE SPECIFIC 
'7 SUBCONTRACT POOL (FROM ATTACHMENTS) 

· 8. SUBTOTAL A (ITEMS 1 THRU 7) 

9. FACILITIES CAPITAL COST OF MONEY (FCCM) 
10. ESTIMATED COST (ITEMS 8 THRU 9) 

11. BASE FEE 

12. BASE FEE- EQUIPMENT POOL 

13. BASE FEE - SUBCONTRACTS 

14. AWARD FEE 
15. AWARD FEE- EQUIPMENT POOL 

16. AWARD FEE- SUBCONTRACTS 

17. SUBTOTAL (ITEMS 10 THRU 16) . _ 
18. CONTRACTORS POLLUTION LIABILITY INSURANCE 

19 TOTAL COST PLUS FEE 

ESTIMATED BY 

DATE. 

L.M Campbell 

13-Apr-01 

i APPROVED BY. 

:DATE 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$3.60 X PROFESSIONALITECHNICAL LOE 

4% OF ITEM 6 

2% OF ITEM 7 

$5.40 X PROFESSIONALITECHNICAL LOE 

6% OF ITEM 6 

3% OF ITEM 7 

TOTAL COST 

! PROGRAM MANAGER 

W T Dudley 

13-Apr-01 

RH. Herzog 

L.M. Campbell 

EPA WAM K. Adler 
I 

: SITE MANAGER EPA PO W Gresham 

• All costs are estJmated based upon our best eng1neering judgment. 

TOTALS 

I 

$0.00. 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

$0.00 
$0.00: 

$0.00 

$0 00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

$0.00 

$0.00 

$0.00 



Enforcement Support 
EPA Contract No .. 68-W5-0004 
Work Assignment No .. 057-ROBF-05J7 

RAC VII Work Plan Vol. 2 
Apnl 16, 2001 

THIS PAGE INTENTIONALLY LEFT BLANK 

Work Plan 
Rev. No .. 0 

46526.231 



Enforcement Support 
EPA Contract No. 68-WS-0004 
Work Assignment No .. 057-ROBF-05J7 

Work Plan 
Rev No .. 0 

Task 4- Analysis of Split Samples Cost Assumptions - NIA 

This task in not included in the SOW of this WA. Therefore, no LOE is projected 

for this task. 
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Enforcement Support 
EPA Contract No.· 68-W5-0004 
Work Assignment No .. 057-ROBF-05J7 
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Black & Veatch Spec1al Protects Corp 
DETAILED COST ESTIMATE PAGE 1 OF 4 

Acct No 01TR205F50102D05J7BF01 DCN SEX002 

Work Ass1gnment 057-ROBF-05J7 

Amencan Chem1cal Serv1ces 

Remedial Action Overs1ght 

LOCATION. Griffith. IN 

Mod No 179 EXPENDITURE LIMITS. $100.000 LOE 

Mod Date Dec 19. 2000 DIRECT LABOR 

DIRECT CHARGES $0 

$0 OU No 0 TRAVEL 

I Work Type- RA Overs1ght 

Site Spec1fic Work Area Code = RO 

Work Form T 

Activ1ty Code = P 
1 Start Date December 19, 2000 End Date June 14, 2005 

'PROJECT: 46526 TASK NUMBER- 4 

TASK CATEGORY CODE- SN 

TASK TYPE- E 

BVSPC PHASE NUMBER - 234 

LABOR CATEGORY 

Professional Level 4 (P4) 

Professional Level 3 {P3) 

Professional Level 2 {P2) 

Professional Level 1 {P1) 

Technician Level 2 (T2) 

Technic1an Levell (T1) 

TOTAL PIT LABOR 

Clerical 

TOTAL LABOR 

1 

Budget Approval Status UR 

Site SpiiiiD (S/SID): 05J7 

Allocation Code· N/A 

PHASE NAME - ANALYSIS OF SPLIT SAMPLES 

HOURS 

:i 

" I 
II 

jl 
I 

I 

LABOR USAGE 

0 

0 

0 

0 

0 

0 

0 

0 

0 

AVERAGE RATES 

2001-2005 
$55 53' 

$42.37 
$37 70 I 

$24.231' 
$22.38 

$18 37: 

$17.16 

FEE ESTIMATE • 

1 TOTAL LABOR 

i 2. OVERHEAD {128.266% OF TOTAL LABOR) 

I 3. TRAVEL AIR FARE 

GROUND TRANSPORTATION 

MEALS/LODGING 

, 4. TEAM SUBCONTRACTORS. 

BLACK & VEATCH 

I TAPAN AM 
I 5. OTHER DIRECT COSTS 

REPRODUCTION 

SUPPLIES 

MAIUCOURIER 

COMPUTER COSTS 

REPORTS 

TELEPHONE 

6. EQUIPMENT POOL - SITE SPECIFIC 
[ 7. SUBCONTRACT POOL {FROM ATTACHMENTS) 
: 8 SUBTOTAL A (ITEMS 1 THRU 7) 

! 9. FACILITIES CAPITAL COST OF MONEY {FCCM) 

10. ESTIMATED COST (ITEMS 8 THRU 9) 
. 11. BASE FEE 

' 12. BASE FEE- EQUIPMENT POOL 

13. BASE FEE- SUBCONTRACTS 
14. AWARD FEE 

; 15. AWARD FEE- EQUIPMENT POOL 

16. AWARD FEE- SUBCONTRACTS 

. 17. SUBTOTAL (ITEMS 10 THRU 16) 

18. CONTRACTORS POLLUTION LIABILITY INSURANCE 

19.TOTAL COST PLUS FEE 

ESTIMATED BY 

DATE. 

L Campbell 

13-Apr-01 
APPROVED BY 
DATE 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$3 60 X PROFESSIONAUTECHNICAL LOE 
4% OF ITEM 6 

2% OF ITEM 7 

$540 X PROFESSIONAUTECHNICAL LOE 

6% OF ITEM 6 

3% OF ITEM 7 

TOTAL COST 

EPA WAM K. Adler 

695 

0 

0 

PROGRAM MANAGER 
SITE MANAGER 

W T Dudley 

13-Apr-01 

RH. Herzog 

L. Campbell EPA PO W Gresham 

• All costs are estimated based upon our best eng1neenng judgment. 

TOTALS 

$0.00 

$0.00 

$0 00' 
$0 00 

$0.00' 
$0.00: 

$0.00: 

$0.00' 

$0 oo, 

$0.00 

$0.00 i 

$0.00 

$0 00 

$0.00 

$0.00 
$0 00: 
$0 00: 

$0.00 

$0.00 
$0 00 I 

$0.00 

$0 00 

$0 00 
$0.00 I 

$0 00 

$0.00 

$0 00 

$0.00 

$0.00 



Enforcement Support 
EPA. Contract No.: 68-W5-0004 
Work Assignment No.: 057-ROBF-05J7 
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Task 5 - Analytical Support and Data Validation of Split 

Samples Cost Assumptions- NIA 

This task in not included in the SOW of this WA. Therefore, no LOE is projected 

for this task. 
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Black & Veatch Spec1a1 Protects Corp 

DETAILED COST ESTIMATE 

Acct No OtTR205F50t02D05J7BF01 

, Work Ass1gnment 057-ROBF-05J7 

Amencan Chem1cal Serv1ces 

, Remedial Act1on Overs1ght 

LOCATION. Gnffith. IN 

DCN SEX002 

Mod No 179 

Mod Date. Dec 

OU No 0 

1 Work Type- RA Oversight Work Form T 

i Site Spec1fic Work Area Code = RO Acttvtty Code = P 

19. 2000 

I Start Date December 19, 2000 End Date June 14 2005 

EXPENDITURE LIMITS. 

DIRECT LABOR 

DIRECT CHARGES 

TRAVEL 

Budget Approval Status UR 

S1te Sp1IIID (S/SID): 05J7 

' Allocat1on Code N/A 

PAGE 

$100.000 LOE 

$0 

$0 

PHASE NAME - ANALYTICAL SUPPORT AND 

1 OF 4 

695 

0 

0 

I PROJECT: 46526 TASK NUMBER- 5 ' 

TASK CATEGORY CODE- AN 

TASK TYPE- E 

DATA VALIDATION OF SPLIT SAMPLES 

BVSPC PHASE NUMBER - 235 

LABOR CATEGORY 

Profess1onal Level 4 (P4) 

Professional Level 3 (P3) 

Professional Level 2 (P2) 

Professional Levell (P1) 

Technician Level 2 (T2) 

Technician Level 1 (T1) 

TOTAL PIT LABOR 

Clencal 

TOTAL LABOR 

HOURS 

I i 
·I 

LABOR USAGE 

AVERAGE RATES 

2001-2005 

0 $55 53 i 

0 $42 37' 

0 $37 70: 

0 $24 23 i 
I 

01 
0· 

$22 381 
$18.37: 

I 
I 

I 

I 
0 

0 $17 16 

0 

FEE ESTIMATE • 

1. TOTAL LABOR 

2. OVERHEAD (128.266% OF TOTAL LABOR) 

3. TRAVEL: AIR FARE 

GROUND TRANSPORTATION 

MEALS/LODGING 

4. TEAM SUBCONTRACTORS: 

5. OTHER DIRECT COSTS 

BLACK & VEATCH 

TAPAN AM 

REPRODUCTION 

SUPPLIES 

MAIUCOURIER 

COMPUTER COSTS 

REPORTS 

TELEPHONE 

6. EQUIPMENT POOL- SITE SPECIFIC 

7. SUBCONTRACT POOL (FROM ATTACHMENTS) 

8. SUBTOTAL A (ITEMS 1 THRU 7) 

9. FACILITIES CAPITAL COST OF MONEY (FCCM) 

10 ESTIMATED COST (ITEMS 8 THRU 9) 

, 11. BASE FEE 

: 12 BASE FEE- EQUIPMENT POOL 

; 13. BASE FEE- SUBCONTRACTS 

: 14. AWARD FEE 

115. AWARD FEE- EQUIPMENT POOL 

i 16. AWARD FEE- SUBCONTRACTS 

lt7 SUBTOTAL (ITEMS 10 THRU 16) 

! 18 CONTRACTORS POLLUTION LIABILITY INSURANCE 

19 TOTAL COST PLUS FEE 

ESTIMATED BY 

DATE 

L.M. Campbell 

13-Apr-01 

, APPROVED BY 

DATE. 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

$0 00 

$0.00 

$3.60 X PROFESSIONAUTECHNICAL LOE 

4% OF ITEM 6 

2% OF ITEM 7 

$540 X PROFESSIONAUTECHNICAL LOE 

6% OF ITEMS 

3% OF ITEM 7 

TOTAL COST 

PROGRAM MANAGER 

SITE MANAGER 

WT. Dudley 

13-Apr-01 

RH. Herzog 

L M Campbell 

EPA WAM K. Adler 

EPA PO W Gresham 

• All costs are est1mated based upon our best eng1neering JUdgment. 

TOTALS• 

$0 00 

$0 00 

$0 00 

$0.00 

$0.00 

$0 00 

$0.00: 

$0 00! 

I 

$0.00: 

$0 00' 
$0.00 i 

$0.00 

$0.00 

$0 00' 
$0 00 
$0.00 

$0.00 

$0 00 

$0.00 

$0 00 
$0.00 

$0.00 

$0.00 

$0.00 
$0.00 

$0.00 
$0.00: 

$0.00 

$0.00 
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Task 6 - Data Evaluation of Split Samples Cost Assumptions -

NIA 

This task in not included in the SOW of this W A. Therefore, no LOE is projected 

for this task. 
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Black & Vealch Specral Pro1ec1s Corp 

DETAILED COST ESTIMATE 

Acct No 01TR205F50t02D05J7BF01 

Work Assrgnment 057-ROBF -05J7 

Amencan Chemrcal Servrces 

Remedral Act1on Overs1ght 

i LOCATION Gnffith. IN 

DCN. SEX002 

Mod No 179 

Mod Date Dec. 19. 2000 

OU No 0 

Work Type - RA Overs1ght Work Fonm T 

S1te Spec1fic Work Area Code = RO Achv1ty Code = P 

; Start Date December 19. 2000 End Date. June 14, 2005 

PROJECT: 46526 TASK NUMBER- 6 

TASK CATEGORY CODE- DE 

TASK TYPE. E 

BVSPC PHASE NUMBER· 236 

LABOR CATEGORY 

Professional Level 4 (P4) 

Professional Level 3 (P3) 

Profess1onal Level 2 (P2) 

Profess1onal Level 1 (P1) 

Techmcian Level 2 (T2) 

Technician Level 1 (T1) 

TOTAL PIT LABOR 

Clencal 

TOTAL LABOR 

: EXPENDITURE LIMITS 

DIRECT LABOR 

DIRECT CHARGES 

TRAVEL 

Budget Approval Status. UR 

S1te Sp1ll ID (S/SID): 05J7 

Allocat1on Code. N/A 

PAGE 1 OF 4 

$100.000 LOE 

$0 
$0 

695 

0 

0 

PHASE NAME- DATA EVALUATION OF SPLIT SAMPLES 

HOURS 

LABOR USAGE 

0 

0 

0 

AVERAGE RATES 

2001-2005 
$55 53 I 

$42 37: 

$37 70 

$24 23 

$22.38 

$18 37 

$17 16 

' I FEE ESTIMATE~ 
[ 1. TOTAL LABOR 
I 2. OVERHEAD (126 266% OF TOTAL LABOR) 
1 

3. TRAVEL. AIR FARE 
I GROUND TRANSPORTATION 

MEALS/LODGING 

i 4. TEAM SUBCONTRACTORS 

5 OTHER DIRECT COSTS 

BLACK & VEATCH 

TAPAN AM 

REPRODUCTION 

SUPPLIES 

MAIL/COURIER 

COMPUTER COSTS 
REPORTS 

TELEPHONE 

6 EQUIPMENT POOL - SITE SPECIFIC 

'7 SUBCONTRACT POOL (FROM ATTACHMENTS) 
• 6. SUBTOTAL A (ITEMS 1 THRU 7) 
, 9 FACILITIES CAPITAL COST OF MONEY (FCCM) 

10. ESTIMATED COST (ITEMS 6 THRU 9) 

, 11 BASE FEE 

12. BASE FEE· EQUIPMENT POOL 

13. BASE FEE- SUBCONTRACTS 
. 14. AWARD FEE 

' 15. AWARD FEE- EQUIPMENT POOL 
. 16 AWARD FEE- SUBCONTRACTS 

17. SUBTOTAL (ITEMS 10 THRU 16) 

. 16. CONTRACTORS POLLUTION LIABILITY INSURANCE 

19.TOTAL COST PLUS FEE 

ESTIMATED BY 

DATE 
L M Campbell 

13-Apr-01 

. APPROVED BY 

DATE 

$0.00 

$0.00 

$0.00 

$0 00 

$0.00 

$0 00 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

$3.60 X PROFESSIONAL/TECHNICAL LOE 
-4o7. OF ITEM 6 

i% OF ITEM 7 

$5 40 X PROFESSIONAL/TECHNICAL LOE 

6% OF ITEM 6 

3% OF ITEM 7 

W T. Dudley 

13-Apr-01 

TOTAL COST 

PROGRAM MANAGER 

SITE MANAGER: 

R H Herzog 

L.M Campbell 

EPA WAM K Adler 

EPA PO. W Gresham 

• All costs are estimated based upon our best engtneering judgment. 

TOTALS 

$0 00' 

$000' 

$0.00: 

$0.00. 

$000 i 
so oo 1 

i 
$0 00 i 

$0.00 

$0.00 

$0.00 
$0 00 i 

I 

I 
I 

$0 00! 

$0.00 j 

! 

$0.00: 
$0.00' 

$0.00 i 
$0 00: 
$0 00 I 

I 
$0.00 ~ 

$0 00! 
$0 00: 

$0.00; 
so oo I 
$0.00: 

$0 00! 
$0 00 i 

so.oo I 

$0 00! 

I 
$0.00 
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Task 7 - Review of PRP Group Remedial Action Documents 

Cost Assumptions 

The cost assumptions associated with this task are highlighted or are apparent in the 

task detail estimate work sheeL Other specific cost assumptions are as follows: 

• The SOW specified review of draft and final versions of the following PRP 

Group RA documents: 

~ RA Work Plan, if a revision is submitted [Minor]"' 

~ Site Management Plan for Construction, if a revision is submitted [Minor] 

~ Operations & Maintenance (O&M) Manual (one O&M Manuel each for the 

groundwater treatment system and the soil vapor extraction system) 

(Meeting)··· [Major] {Tech. Spec.r··· 

~ Remedial Action Report (Meeting) [Major] 

~ As-Built Drawings (Meeting) [Major] 

~ Construction Quality Assurance Project Plan (QAPP) [Major] 

~ Construction QA Reports (meeting) [Nominal] 

~ Construction Change Orders (2 COs) [Minor] 

~ Other Non-Specified PRP Group Technical Deliverable [Nominal] 

• The above-listed documents have been categorized as requiring varying levels of 

review effort, namely: major, nominal, and minor. This effort is applicable to 

the draft document_ Review of the final document is budgeted at approximately 

one-fourth the effort of the draft review. The budgeted LOE for each level of 

review is as follows: 

~ Major effort: SM (P3) - 8 hours, P2 - 40 hours, clerical - 4 hours 

~ Nominal effort: SM (P3)- 4 hours, P2- 20 hours, clerical - 2 hours 

~ Minor effort: SM (P3) - 2 hours, P2 - 8 hours, clerical - 1 hour 

Brake teLl items indicate anticipateJ required level of review, as described subsequently. 

···BVSPC personnel shall participate in a review meeting at the ACS site for this document, as 
described subsequently. 

{Tech. Spec.} indicates that aJJitional technical specialist(s) will participate in the review. 
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• For selected documents (as identified above by {tech. Spec.}), additional review 

by other technical specialists will be required. This technical review has been 

budgeted at the P3 level as follows: 

"" Major effort: P3 - 10 hours 

"" Nominal effort: P3 - 5 hours 

"" Minor effort: P3 - 2 hours 

• The SOW stipulated the attendance at four technical review meetings at the site 

that would each last 4 hours. The technical document review meetings have been 

budgeted at 8 hours each for the SM and Project Geologist, to include time for 

preparation, travel, and attendance. 
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Black & Veatch SpeCial ProJects Corp 

DETAILED COST ESTIMATE 

Acct No 01TR205F50102D05J7BF01 

Work Ass1gnment 057-ROBF-05J7 

Amencan Chemical Serv1ces 

Remed1al Act1on Overs1ght 
LOCATION. Gnffith. IN 

DCN. SEX002 

Mod. No 179 

Mod. Date Dec 19, 2000 

OU No. 0 
, Work Type- RA Overs1ght Work Form T 

1 
Site Spec1fic Work Area Code = RO Activity Code = P 

1 Start Date December 19. 2000 End Date June 14, 2005 
I 
, PROJECT: 46526 TASK NUMBER - 7 

TASK CATEGORY CODE- RP 

TASK TYPE- E 

BVSPC PHASE NUMBER - 237 

LABOR CATEGORY 

Profess1onal Level 4 (P4) 
Profess1onal Level 3 (P3) 

Profess1onal Level 2 (P2) 

Profess1onal Level 1 (P 1) 
Techmc1an Level 2 (T2) 
Techn1c1an Level 1 (T1) 

TOTAL PfT LABOR 

Clencal 

TOTAL LABOR 

EXPENDITURE LIMITS 

DIRECT LABOR 

DIRECT CHARGES 
TRAVEL 

:Budget Approval Status: UR 

' S1te Sp1IIID (S/SID) 05J7 

I Allocation Code N/A 

PAGE 1 OF 4 

$100.000 LOE 

$0 
$0 

695 

0 

0 

PHASE NAME - REVIEW OF PRP GROUP RA DOCUMENTS 

LABOR USAGE 

HOURS 

0 

0 

0 

499 

35 

534 

AVERAGE RATES 

2001-2005 
$55.53 i 
$42.37 I 

$37.70 

$24.231 
$22.38 I 

$18 37: 

$1716 

FEE ESTIMATE • 

1. TOTAL LABOR 
2. OVERHEAD (126 266% OF TOTAL LABOR) 

3. TRAVEL: AIR FARE 

GROUND TRANSPORTATION 

MEALS/LODGING 
4. TEAM SUBCONTRACTORS 

BLACK & VEATCH 
1 TAPAN AM 
' 5. OTHER DIRECT COSTS 

REPRODUCTION 
SUPPLIES 
MAIUCOURIER 

COMPUTER COSTS 

REPORTS 
TELEPHONE 

. 6. EQUIPMENT POOL -SITE SPECIFIC 
7. SUBCONTRACT POOL (FROM ATTACHMENTS) 

. B. SUBTOTAL A (ITEMS 1 THRU 7) 

9. FACILITIES CAPITAL COST OF MONEY (FCCM) 
i 10 ESTIMATED COST (ITEMS 8 THRU 9) 
I 11. BASE FEE 

. 12. BASE FEE- EQUIPMENT POOL 

. 13. BASE FEE- SUBCONTRACTS 
14 AWARD FEE 
15. AWARD FEE- EQUIPMENT POOL 

' 16. AWARD FEE- SUBCONTRACTS 

: 17. SUBTOTAL (ITEMS 10 THRU 16) 

16. CONTRACTORS POLLUTION LIABILITY INSURANCE 

19 TOTAL COST PLUS FEE 

ESTIMATED BY 
DATE 

L M Campbell 
13-Apr-01 

APPROVED BY 

DATE 

$0.00 
$352.00 

$60.00 

$0.00 
$0.00 

$70.00 

$0 00 
$152.00 

$459.00 

$0 00 
$68.00 

$3.60 X PROFESSIONAUTECHNICAL LOE 
4% OF ITEM 6 
2% OF ITEM 7 

$5 40 X PROFESSIONAUTECHNICAL LOE 
6% OF ITEM 6 

3% OF ITEM 7 

W T Dudley 
13-Apr-01 

TOTAL COST 

PROGRAM MANAGER. 
SITE MANAGER: 

R H. Herzog 
L.M. Campbell 

EPA WAM: K. Adler 

EPA PO. W Gresham 
• All costs are estimated based upon our best eng1neering judgment 

TOTALS 

$444 24 

$5,042.03 
$14,024 40 

$0 00 
$0 00 

$0.00 

$19,510.67: 

$600 60' 

$20,111.27' 

$20.111.27. 
$25,795.92 I 

$432.00 

$0 00' 

$769.00 
$0.00 
$0 00 

$47,108.19' 
$0.00 

$47,108.19 
$1,79640 

$0.00 
$0.00 

$2,694.60' 
$0.00' 

$0.00 

$51,599.19 

$0 00 

$51,59919 

$51,599.19 



LABOR HOURS BY SUBTASK TASK NUMBER - 7 

PROJECT; 46526 PHASE NAME - REVIEW OF PRP GROUP RA DOCUMENTS 

i Labor Category 
I 
1 

Profess1onal Level 4 (P4) 

Profess1onal Level 3 (P3) 

Professional Level 2 (P2) 

Profess1onal Level 1 (P 1) 

Techn1c1an Level 2 (T2) 
Techn1c1an Levell (Tl) 

Clencal 

I Total Hours = 

I LOE Hours= 

Labor Category 

Professional Level 4 (P4) 

Professional Level 3 (P3) 
Professional Level 2 (P2) 
Profess1onal Level 1 (Pl) 

Technician Level 2 (T2) 
Techn~cian Levell (Tl) 

Clerical 

Total Hours= 

LOE Hours= 

sow 
Deliverables 

Hours 

0 

95 
340. 

0 

0 

0 

35 

470 

435 

Hours 

0' 

0 

Techn~cal 

Rev1ew 

Meet1ngs 

Hours 

64 

64 

8 

24 

32 

0 

0 

0 

Hours 

0 

0 

0 
0 

Hours 

0 

0 

ol 
0 

Hours 

0 

0 

Hours 

0 

0 

0 
0 

PAGE 2 OF 4 

Hous 

TOTAL 

0 

0 

Hours 

8 
119 

372 

0 

0 

0 

35 

534 

499 



TRAVEL BREAKDOWN TASK NUMBER- 7 PAGE 3 OF 4 

PROJECT: 46526 PHASE NAME - REVIEW OF PRP GROUP RA DOCUMENTS 

AIR FARE 0 PERSON X fTRIP X 0 TRIPS 

GROUND TRANSPORTATION 

FUEL $0 15 /MILE X 120 MILESfTRIP X 4 TRIPS 

CAR RENTAL $70.00 /DAY X 1 DAYS X 4 TRIPS 

· MEALS/LODGING PERSON(S) X DAYS X $85.00 /DAY X TRIPS 

·MEALS 2 PERSON(S) X 1 DAYS X $10 00 /DAY X 4 TRIPS 

TOTAL 

The Federal Travel Directory per diem rate (effect1ve October 1. 2000) for cont1nental US is $55 per day for lodging and $30 per day for meals and incidental 

expenses, for a total of $85 per day. 

0 

72, 

280' 

0 

$80.00 

$432.00 



OTHER DIRECT COSTS TASK NUMBER- 7 

PROJECT: 46526 PHASE NAME -REVIEW OF PRP GROUP RA DOCUMENTS 

M1cro-computer 
Graph1cs Workstation 
General Use Workstation 

, 2. Long Distance Telephone 
Office 

3 General Postage 

' 4 ReproductiOn 

5 Supplies 

6. Shipping 
Courier 

', 7 Team Subcontractors 

I 8. Subcontractor Pool 

Assumptions· 

2 calls/document X 

items X 

1000 cop1es X 

tabs X 

10 1tems X 

Graphics work station hours= 75% of Technic1an Hours 

0 hours 

51 hours 

11 documents 

11 documents 

set(s) 

General use workstation - 5% of Professional Level + 75% of Clerical Hours 

X 

X 

X 

X 

X 

$11.00 per hour 

$9 00 per hour 

$4.00 per call 

$2.00 /item 

$0 07 /copy 

0.15 /set 

$13 oo /item 

Team Subcontractor Total 

Subcontractor Pool Total 

TOTAL ODC'S 

PAGE 4 OF 4 

$0 00 
$459 00 

$88 00: 

$22.00 

$70 00 

$0 00 

$130 00 

$0 00 I 

$0 00: 

$769 00! 

I 
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Task 8 - Remedial Action Oversight Cost Assumptions 

The majority of the cost assumptions associated with this task are highlighted or 

apparent in the task detail estimate work sheet. Other specific cost assumptions are as 

follows: 

• The duration of the RA oversight task will be 48 months (208 weeks) (April 200 I 

through March 2005). 

• The RA field oversight will be performed by P2 and P 1· personnel from various 

BYSPC offices, including our Chicago (primary), Kansas City, Atlanta, and 

Philadelphia offices, depending upon the individual's technical background and 

the oversight needs. Assume the oversight personnel will work 8-hour days, plus 

2 hours local travel for Chicago-based personnel. As directed by the W AM, we 

have budgeted oversight to be performed 2 days/week for 208 weeks. 

• The SOW indicates that there will be times when multiple inspectors will be 

required because of the conduct of simultaneous operations requiring oversight. 

Accordingly, we have assumed that another P2 or Pl inspector may be required 

approximately 25% of the time, that is 52 weeks. The second inspector would 

also work 2 days per week at 8 hours per day, plus 2 hours local travel. 

• Additionally, more intense oversight may be authorized by the WAM, as 

necessary. We have assumed that one out-of-town P3 specialist from another 

BVSPC office will travel to the site two times in each of the 4 oversight years for 

more intense oversight events lasting 1 week each. This would be 8 trips for a 

total duration of 8 weeks. Assume 40 hours onsite plus 8 hours travel per event. 

• Oversight of semiannual groundwater sampling events will be performed in 

addition to the RA oversight efforts described above. The groundwater sampling 

oversight will be performed by one inspector for 2 days during each of 10 

semiannual sampling events. The oversight inspector will work 8-hour days, plus 

2 hours local travel for Chicago-based personnel. 

As agreeJ Juring the negotiations conference call on April 12. 200 I. the original number of P2 
LOE hours in Task X of the Draft Work Plan have been redistributeJ as 60% P2 anJ 40% Pl hours. 
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• Oversight of the quarterly groundwater sampling events will be performed as part 

of the RA oversight operations, so no separate effort is budgeted for this activity. 

• Each oversight person will rent a vehicle for the oversight activities; these are 

budgeted at $0.15 per mile for fuel and $70 per day. 

• Preparation of each of the l 0 semiannual groundwater sampling oversight reports 

is budgeted at 3.6 P2 hours, 2.4 P 1 hours, 1 SM (P3) hour, and 2 clerical hours. 

• Preparation of each of the 48 monthly RA oversight reports is budgeted at 7.2 P2 

hours, 4.8 Pl hours, 2 SM (P3) hours, and 2 clerical hours. 

• Preparation of the final summary report is budgeted at 32 PI hours, 48 P2 hours, 

16 P3 hours, 4 SM (P3) hours, 4 P4 hours, 20 T2 hours, and 20 clerical hours. 
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Black & Veatch Spectal Pro1ects Corp 
DETAILED COST ESTIMATE PAGE 1 OF 4 

Acct No 01TR205F50102D05J7BF01 DCN SEX002 
Work Asstgnment. 057-ROBF-05J7 

Amencan Chem1cal Services 
Remedtal Action Overs1ght 
LOCATION Gnffith. IN 

Mod. No .. 179 

Mod Date. Dec. 19. 2000 

OU No .. 0 
Work Type - RA Overstght Work Form: T 

Site Spectfic Work Area Code = RO Activity Code = P 

Start Date December 19. 2000 End Date. June 14. 2005 
PROJECT: 46526 TASK NUMBER- 8 

TASK CATEGORY CODE- RO 

TASK TYPE- E 

BVSPC PHASE NUMBER - 238 

LABOR CATEGORY 

Professtonal Level 4 (P4) 
Professtonal Level 3 (P3) 

Professional Level 2 (P2) 

Professtonal Level I (PI) 

Technictan Level 2 (T2) 

Techntcian Levell (TI) 

TOTAL PIT LABOR 

Clerical 

TOTAL LABOR 

EXPENDITURE LIMITS 
DIRECT LABOR 
DIRECT CHARGES 
TRAVEL 

Budget Approval Status. UR 
Site SptiiiD (S/SID) 05J7 

Allocation Code: N/A 

$100.000 LOE 

$0 
$0 

PHASE NAME - REMEDIAL ACTION OVERSIGHT 

LABOR USAGE 

HOURS 

4 

728 
3,670 

2.446 
20 

0 

6,868 

136 

7,004 

I 

AVERAGE RATES 
2001-2005 

$55 53 

$42 37 
$37 70 

$24 23 

$22 38 

$18 37 

$17.16 

II TOTAL LABOR 
FEE ESTIMATE • 

2. OVERHEAD (128.266% OF TOTAL LABOR) 

3. TRAVEL AIR FARE 
GROUND TRANSPORTATION 

MEALS/LODGING 

4. TEAM SUBCONTRACTORS. 

5. OTHER DIRECT COSTS 

BLACK & VEATCH 

TAPAN AM 

REPRODUCTION 

SUPPLIES 
MAIUCOURIER 

COMPUTER COSTS 
REPORTS 

TELEPHONE 

6. EQUIPMENT POOL - SITE SPECIFIC 
7. SUBCONTRACT POOL (FROM ATTACHMENTS) 
8. SUBTOTAL A (ITEMS 1 THRU 7) 
9. FACILITIES CAPITAL COST OF MONEY (FCCM) 

10. ESTIMATED COST (ITEMS 8 THRU 9) 
, 11 BASE FEE 
: 12. BASE FEE- EQUIPMENT POOL 

: 13. BASE FEE- SUBCONTRACTS 
14. AWARD FEE 

l 15. AWARD FEE- EQUIPMENT POOL 
16. AWARD FEE- SUBCONTRACTS 
17. SUBTOTAL (ITEMS 10 THRU 16) 

18. CONTRACTORS POLLUTION LIABILITY INSURANCE 
19 TOTAL COST PLUS FEE 

ESTIMATED BY 

DATE 

L M Campbell 

13-Apr-01 

i APPROVED BY 

DATE 

$800.00 

$53.020.00 
$8,800 00 

$0.00 

$0 00 

$140.00 

$7.584.00 
$720 00 

$3.046.00 
$0.00 

$3.232 00 

$3.60 X PROFESSIONAUTECHNICAL LOE 
4% OF ITEM 6 
2% OF ITEM 7 
$5 40 X PROFESSIONAUTECHNICAL LOE 
6% OF ITEM 6 
3% OF ITEM 7 

TOTAL COST 

. PROGRAM MANAGER: EPA WAM. K. Adler 

695 

0 

0 

I SITE MANAGER: 
• All costs are esttmated based upon our best engtneering judgment. 

WT. Dudley 
13-Apr-01 

RH. Herzog 

L.M. Campbell ·EPA PO W Gresham 

TOTALS 

$222.12: 
$30,845.36 

$138,343.92' 
$59.276.27 ~ 

$447 60! 

$0 00 

$229.135.27: 
I 
I 

$2.333.76 I 

! 

$231,469 03 i 

I 
I $231,469 031 

$296.896.071 
I 

s62.62o oo I 
I 

$0 00: 

$14,722.00' 
$0 00: 

$0 00 
$605,707 10 

$0.00 
$605,707 10 

$24.724.80 
$0.00 

$0.00 I 
$37,087.20 

$0 00 
$0 00 

$667,519.10 

$0 00 

$667.519.10 

$667,519.10 



LABOR HOURS BY SUBTASK TASK NUMBER - 8 

PROJECT: 46526 

Labor Category 

Professional Level 4 (P4) 

Professional Level 3 (P3) 

Professional Level 2 (P2) 

Professional Level I (PI) 

Technician Level 2 (T2) 

Techn1c1an Level I (TI) 

Clencal 

Total Hours = 

LOE Hours= 

· Labor Category 

Professional Level 4 (P4) 

Professional Level 3 (P3) 

Professional Level 2 (P2) 

Professional Level 1 (P1) 

Technician Level 2 (T2) 

Technician Level 1 {T1) 

Clencal 

Total Hours = 

LOE Hours= 

Field RAO/S 

Additional RA 0/S 

Intense RA 0/S 

travel 

GW Sampling OIS 

P2 

PI 

P2 

P1 

P3 

P3 

P2 

P1 

I 

I 

PHASE NAME - REMEDIAL ACTION OVERSIGHT 

RA 

Field 

Overs1ght 

0: 

2081 

2,496 

1,664 

0 

0 

4368 

4368 

Groundwater 

Oversight 

Reports 

Hours 

weeks 

124 8 

83.2 

31.2 

20 8 

8 

8 

6 

4 

10 

36 

24 

20 

90 

70 

dy/wk 

2 

2 

2 

2 

5 

2 

2 

2 

Additional 

RA Field 

Overs1ght 

Hours 

0 

0: 
624

1 

416 

0 I 

1040 

1040 

0 

Monthly 

RA Overs1ght 

Reports 

hr/dy 

10 

10 

10 

10 

8 

4 

10 

10 

96 

346 

230 

961 

768 

672 

Intense 

RA Field 

Oversight 

Hours 

Final 

I 

0 

384 

0 

0 

0 

0 

384 

384 

RA Summary 

Report 

41 

20
1 

48: 

321 
20' 

20 
I 

Total 

2,496 

1,664 

624 

416 

320 

64 384 

120 

80 

5,704 

Groundwater 

Sampling 

Oversight 

days 

249.6 

166.4 

62.4 

41.6 

40 

12 

8 

580 

Hours 

0 

10 1 

120 

80 

0 

0 

210 

210 

0 
0 i 

Effort 

60% 

40% 

60% 

40% 

100% 

100% 

60% 

40% 

Hours 

0 
0 

0 

0 

PAGE 2 OF 4 

Hours 

0 

0 

Subtotal 

Reports 

4 

126 

430 

20 

0 

136 

I 

1,002\ 

866! 

Subtotal 

Overs1ght 

Hours 

TOTAL 

0 

602 

:.240 

~160: 
o I 
0: 

0 i 

., 

60021 

6002; 

Hours 
I 

4 

728 

3570 

2446 

20 

0 
136: 

71)04 

6:368' 



TRAVEL BREAKDOWN TASK NUMBER- 8 PAGE 3 OF 4 

PROJECT: 46526 PHASE NAME - REMEDIAL ACTION OVERSIGHT 

AIR FARE 1 PERSON X $200.00 /TRIP X 4 TRIPS $800 00 

GROUND TRANSPORTATION 

TOLLS $2.50 /EACH WAY 2 /TRIP 540 TRIPS $2,700 00 

FUEL $0 15 /MILE X CARS X 120 MILES/TRIP X 540 TRIPS $9,720.00 

RENTAL $70.00 /EVENT X CARS X DAYS/TRIP X 580 TRIPS $40,600.00 

I 
I MEALS/LODGING PERSONS X $85 00 /DAY X 40 DAYS $3,400 00 

I MEALS PERSONS X $10.00 !DAY X 540 DAYS $5,400 00 
! 

TOTAL $62,620.00 

The Federal Travel D1rectory per diem rate (effect1ve October 1. 2000) for continental US is $55 per day for lodging and $30 per day for meals and 1nc1dental 

expenses, for a total of $85 per day. 



OTHER DIRECT COSTS 

PROJECT: 46526 

Micro-com puler 

Graph;cs Workslation 

General Use Workstation 

J2. Long Distance Telephone 

Office 

Field Cellular Phone 

· 3. General Postage 

4 Reproduction 

! 5. Supplies 

Report supplies 

6. Shipp;ng 

Courier 

i 

1
1 
7 Team Subcontractors 

I 

8. Sucontractor Pool 

Assumptions: 

TASK NUMBER- 8 

PHASE NAME - REMEDIAL ACTION OVERSIGHT 

208 

48 

48 

2000 

218 

58 

48 

call X 

monlhs X 

months X 

COpieS X 

pholos/develop X 
reports X 

1tems 

20 hours 

3t4 hours 

1 set(s) 

Graphics work station hours= 100% of Technician Hours on Reports (excluding oversight) 

X 

X 

X 
X 

X 

$11.00 per hour 
$9 00 per hour 

$4.00 per call 
$50.00 /month 

$2.00 /item 

$0 07 /copy 

$30.00 /set 
$18.00 /b;nder 

$13.00 litem 

Team Subcontractor Total 

Subcontractor Pool Total 

TOTAL ODC'S 

General use workstation - 25% of Professional Level + 75% of Clerical Hours on Reports (excluding oversight) 

PAGE 4 OF 4 

$220 00 

$2,826 00' 

$832 00 

$2,400 00: 

$96 00 

$140.00 

$6,540 00 

$1,044.00 

$624 00' 

$0.00. 

$0.00 

$14,722.00 i 



Enforcement Support 
EPA Contract No.: 68-WS-0004 
Work Assignment No.: 057-ROBF-05J7 

Work Plan 
Rev. No .. 0 

Task 9 -Technical Meeting Support Cost Assumptions 

The majority of the cost assumptions associated with this task are highlighted or 

apparent in the task detail estimate work sheet. Other specific cost assumptions are as 

follows: 

• Based on direction from the W AM at the kickoff meeting, we have budgeted one 

meeting for each of four major RA tasks. We have assumed that each meeting 

will be held at EPA offices, will last 8 hours, and will be attended by two 

BVSPC personnel, typically the SM (P3) and the Project Geologist (P2). We 

have assumed that an additional BVSPC person (P3) will travel from another 

BVSPC office for one of the meetings and will require an overnight stay. Each 

person will spend 8 hours in preparation prior to each meeting. 

• Based on direction from the W AM at the kickoff meeting, we have budgeted for 

one technical meeting during each of the 4 years of the W A. We have assumed 

that each of the four meetings will be held at EPA offices, will last 8 hours, and 

will be attended by the SM (P3). The SM will spend 8 hours in preparation prior 

to each meeting. 

RAC VII Work Plan Vol 2 
April16, 2001 9-I 
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Enforcement Support 
EPA Contract No.: 68-WS-0004 
Work Assignment No .. 057-ROBF-05J7 
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Black & Veatch Spec1al Pro1ects Corp 

DETAILED COST ESTIMATE PAGE 1 OF 4 

DCN SEX002 Acct No 01TR205F50t02D05J7BF01 

Work Ass1gnment 057 -ROBF-05J7 

Amencan Chemical Services 

Remedial Action Overs1ght 

LOCATION Gnffith. IN 

Mod. No. 179 EXPENDITURE LIMITS $100 000 LOE 

Mod. Date Dec 19. 2000 DIRECT LABOR 
DIRECT CHARGES $0 

$0 OU No 0 TRAVEL 

Work Type- RA Overs1ght Work Form T 

S1te Spec1fic Work Area Code = RO Activity Code = P 

, Start Date December 19, 2000 End Date: June 14. 2005 

' PROJECT: 46526 TASK NUMBER- 9 
TASK CATEGORY CODE- TM 
TASK TYPE- E 
BVSPC PHASE NUMBER -239 

LABOR CATEGORY 

Professional Level 4 (P4) 

Professional Level 3 (P3) 

Professional Level 2 (P2) 

Profess1onal Levell (Pl) 

Technician Level 2 (T2) 

Techmc1an Levell (Tl) 

TOTAL PIT LABOR 

Clerical 

TOTAL LABOR 

' Budget Approval Status UR 

, Site Sp1ll ID (S/SID) 05J7 
, AllocatiOn Code N/A 

PHASE NAME - TECHNICAL MEETING SUPPORT 

HOURS 

276: 

I 
o: 
i 

2761 

i 

LABOR USAGE 

AVERAGE RATES 
2001-2005 

$55 53: 

$42.37 i 
$37 70 

$24.23 

$22.36 

$16 37 

$17.16 

FEE ESTIMATE· 

1 TOTAL LABOR 

2. OVERHEAD (126.266% OF TOTAL LABOR) 

3. TRAVEL: AIR FARE 

GROUND TRANSPORTATION 

, MEALS/LODGING 
I 4. TEAM SUBCONTRACTORS: 

; 5. OTHER DIRECT COSTS 

BLACK & VEATCH 

TAPANAM 

REPRODUCTION 

SUPPLIES 
MAIUCOURIER 

COMPUTER COSTS 

REPORTS 

TELEPHONE 

6. EQUIPMENT POOL- SITE SPECIFIC 

i 7 SUBCONTRACT POOL (FROM ATTACHMENTS) 
~ 6. SUBTOTAL A (ITEMS 1 THRU 7) 

: 9. FACILITIES CAPITAL COST OF MONEY (FCCM) 

: 10. ESTIMATED COST (ITEMS 6 THRU 9) 
11 BASE FEE 

' 12. BASE FEE- EQUIPMENT POOL 
. 13. BASE FEE- SUBCONTRACTS 

14. AWARD FEE 

' 15. AWARD FEE- EQUIPMENT POOL 
16 AWARD FEE- SUBCONTRACTS 

17. SUBTOTAL (ITEMS 10 THRU 16) 

16 CONTRACTORS POLLUTION LIABILITY INSURANCE 

19 TOTAL COST PLUS FEE 

' ESTIMATED BY 

DATE 
L.M Campbell 

13-Apr-01 
APPROVED BY 
DATE 

$200.00 
$47 50 

$176.00 

$0.00 
$0.00 

$35.00 

$0.00 
$0 00 

$252.00 
$0.00 

$32.00 

$3.60 X PROFESSIONAUTECHNICAL LOE 
4% OF ITEM 6 
2% OF ITEM 7 
$5 40 X PROFESSIONAUTECHNICAL LOE 

6% OF ITEM 6 
3% OF ITEM 7 

1 TOTAL COST 

. EPA WAM K Adler 

695 

0 

0 

PROGRAM MANAGER 

SITE MANAGER 

WT Dudley 

13-Apr-01 

R H Herzog 

L M. Campbell : EPA PO. W Gresham 

• All costs are est1mated based upon our best engmeenng Judgment 

TOTALS i 

$0 00 i 
I 

$6.270.76' 
$4,625.60 

$0.00 

$0 00 

$0 00 

$11,096.36 

$0.00 

$11.096.36 

$11,096 36' 

$14,232.66: 

I 

$319 00' 
$0 oo: 
$0.00: 

$26.071.72' 
$0 00 

$26,071 72! 
$993 60 

$0.00 
$0.00. 

$1,490401 

$0 00 
$0.00 

$26,555 72 
$0 00. 

$26,555.72 ' 

$28,555.72 



LABOR HOURS BY SUBTASK TASK NUMBER- 9 

, PROJECT: 46526 PHASE NAME - TECHNICAL MEETING SUPPORT 

i Labor Category 
! 

Profess1onal Level 4 (P4) 

Professional Level 3 (P3) 

Professional Level 2 (P2) 

Professional Level 1 (P1) 1 
Techmcian Level 2 (T2) 1 

Techmcian Level 1 (T1) 

Clencal 

Total Hours= 

LOE Hours= 

Techmcal 

RA Meehng 

Support 

Hours 

o' 
84 

64 

148 

148 

Annual 

Tech meal 

Meet1ng 

Hours 

0 
64 
64 

128 

128 

Hours 

0 
0 

Hours 

0 

0 

Hours 

0 
0 

Hours 

0 
0 

PAGE 2 OF 4 

TOTALS 

Hours 

0 
148. 

128 

0' 
0 
0 

0 i 

276 
216 



TRAVEL BREAKDOWN TASK NUMBER- 9 PAGE 3 OF 4 

PROJECT: 46526 PHASE NAME - TECHNICAL MEETING SUPPORT 

'AIR FARE 1 PERSON X $200.00 fTRIP X 1 TRIPS 

: GROUND TRANSPORTAfiON 

MILEAGE- $0.325 /MILE X 100 MILESfTRIP X 1 TRIPS 

PARKING- $15.00 /MEETING X 1 MEETINGS 

MEALS/LODGING $1 00 PERSONS X $176 00 /DAY X 1 DAYS 

TOTAL 

\he l'eae1a\ 1m'lel Di1ec.\ofj ?e' 01em 1a\e (effec.\we Oc.\o'De1 ~, 21)1)1)) lm Crm:.a9o, ll \!. $~:,1) pet Oaj lml009\n9 ana $4€. ))ef aa'jiOf meal<o. ana \1\00I!I\\a\ 

expenses, for a total of $176 per day. 

200 00! 

32.50 

15.00 
I 
I 

"'·"'I 
I 

I 
$423 50 I 

I 



OTHER DIRECT COSTS TASK NUMBER. 9 

PROJECT: 46526 PHASE NAME ·TECHNICAL MEETING SUPPORT 

; 1 Micro-computer 

Graphtcs Workstation 0 hours 

General Use Workstatton 28 hours 

I 

I I 2. Long Distance Telephone 

I Office 8 calls X 

3 General Postage ttems X 

'4. Reproductton 500 copies X 
I 

I 5. Suppltes tabs X 4 set(s) 

b1nders X 4 set(s) 
i 6. Shipptng 

Couner items X 

I 
I, 7. Team Subcontractors 

8. Subcontractor Pool 

Assumpttons: 
Graphics work station hours= 75% of Technician Hours 
General use workstation= 10% of Profess1onal Level+ 75% of Clencal Hours 

X $11.00 per hour 

X $9.00 per hour 

$4.00 per call 

$2.00 litem 

$0.07 /copy 

X 0.15 /set 

X $2.00 /binder 

$13 00 /item 

Team Subcontractor Total 

Subcontractor Pool Total 

TOTAL ODC'S 

PAGE 4 OF 4 

$0 00 

$252.00 

$32 00' 

$0 00 

$35.00 

$0 00' 

$0.00 

$0.00 

$0 00 

$0 00 I 

I 

$319.00' 



Enforcement Support 
EPA Contract No .. 68-WS-0004 
Work Ass1gnment No.: 057-ROBF-05J7 

Work Plan 
Rev. No. 0 

Task 10 -Work Assignment Closeout Cost Assumptions 

The cost assumptions associated with this task are highlighted or apparent in the task 

detail estimate work sheet. A nominal amount of hours' has been included to perform 

closeout activities. Additional LOE and dollars may be required if additional closeout 

efforts are later defined. 

'As agreed in the negotiations conference call on April 12.2001, the labor effort was reduced by 10 
LOE hours spread throughout the P4-P I levels. 

RAC VII Work Plan Vol. 2 
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Enforcement Support 
EPA Contract No .. 68-WS-0004 
Work Assignment No.: 057-ROBF-05J7 
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Black & Veatch Spec1al ProJeCts Corp 

DETAILED COST ESTIMATE PAGE 1 OF 4 

DCN SEX002 Ace! No. 01TR205F50102D05J7BF01 
:Work Assignment 057-ROBF-05J7 Mod No. 179 EXPENDITURE LIMITS $100.000 LOE 695 

: Amencan Chem1cal Services 

: Remedial Action Overs1ght 
:LOCATION Gnffith. IN 

Mod Date Dec 19. 2000 DIRECT LABOR 
DIRECT CHARGES 

OU No 0 TRAVEL 

:Work Type- RA Overs1ght Work Form T 

Site Spec1fic Work Area Code = RO Act1v1ty Code = P 

Start Date December 19. 2000 End Date: June 14. 2005 

Budget Approval S1atus UR 

S1te Sp1ll ID (S/SID). 05J7 

, Allocat1on Code N/A 

$0 
$0 

PROJECT: 46526 TASK NUMBER -10 PHASE NAME - WORK ASSIGNMENT CLOSE OUT 

TASK CATEGORY CODE- CO 

TASK TYPE -E 

BVSPC PHASE NUMBER - 240 

LABOR CATEGORY 

Professional Level 4 (P4) 

Professional Level 3 (P3) 

Professional Level 2 (P2) 

Professional Level 1 (PI) 

Technician Level 2 (T2) 

Technic1an Level 1 (Tl) 

TOTAL PfT LABOR 

Clerical 

TOTAL LABOR 

HOURS 

II 

9 i 

26 
12 

10 

0 

0 

57 

9 

66 

LABOR USAGE 

AVERAGE RATES 
2001-2005 

$55 53 
$42.37 
$37 70 

$24 23, 
$22.38 

$18.37: 

$17.16 

FEE ESTIMATE • 

1. TOTAL LABOR 

2. OVERHEAD (128 266% OF TOTAL LABOR) 

3. TRAVEL: AIR FARE 

GROUND TRANSPORTATION 

MEALS/LODGING 

4. TEAM SUBCONTRACTORS 

5 OTHER DIRECT COSTS 

BLACK & VEATCH 

TAPAN AM 

REPRODUCTION 

SUPPLIES 
MAIL/COURIER 

COMPUTER COSTS 

REPORTS 
TELEPHONE 

6. EQUIPMENT POOL - SITE SPECIFIC 
7. SUBCONTRACT POOL (FROM ATTACHMENTS) 
8. SUBTOTAL A (ITEMS 1 THRU 7) 

9 FACILiTIES CAPITAL COST OF MONEY (FCCM) 

10 ESTIMATED COST (ITEMS 8 THRU 9) 

111.BASEFEE 

j 12. BASE FEE- EQUIPMENT POOL 

1 13. BASE FEE- SUBCONTRACTS 

114. AWARD FEE 

115. AWARD FEE - EQUIPMENT POOL 
: 16. AWARD FEE- SUBCONTRACTS 

: 17. SUBTOTAL (ITEMS 10 THRU 16) 

I 18 CONTRACTORS POLLUTION LIABILITY INSURANCE 
1 

19 TOTAL COST PLUS FEE 

$0 00 
$0.00 

$0.00 

$0.00 

$0 00 

$35.00 

$0.00 
$780 00 

$108.00 
$0.00 

$48.00 

$3 60 X PROFESSIONAL/TECHNICAL LOE 

4% OF ITEM 6 
2% OF ITEM 7 
$5 40 X PROFESSIONAL/TECHNICAL LOE 

6% OF ITEM 6 

3% OF ITEM 7 

ESTIMATED BY 

DATE 
L.M Campbell 

13-Apr-01 
APPROVED BY 

DATE 

W T Dudley 
13-Apr-01 

R.H. Herzog 

TOTAL COST 

, PROGRAM MANAGER 

SITE MANAGER 

• All costs are eshmated based upon our best eng1neer;ng judgment 
L M Campbell 

EPA WAM·. K. Adler 

'EPA PO W Gresham 

0 

0 

TOTALS: 

$499 77 I 

$1,101.62 
$452.40 

$242.30 

$0.00 

$0 00 

$2.296 09. 

$154.44' 

I 

$2.450.53: 

$2.450.53: 
$3,143 20 

I 

I 

' $0.00: 
I 

$0.00 

$971 00 

$0.00 
$0 00: 

$6,564 73 
I 

$0.00. 

$6,564.73 I 

s2o5 20 I 

$ooo: 
$0 00: 

$307.80. 

$0.00 
I 

$0.00' 
$7,077 73. 

$0.00 
$7,077.73 

$7,077.73 



LABOR HOURS BY SUBTASK TASK NUMBER- 10 

PROJECT: 46526 PHASE NAME - WORK ASSIGNMENT CLOSE OUT 

Labor Category 

; Professional Level 4 (P4} 

Professional Level 3 (P3} 

Professional Level 2 (P2} 

Professional Level 1 (P1} 

Techmcian Level 2 (T2} 

Technic1an Level 1 (T1} 

Clencal 

Total Hours= 

LOE Hours= 

File 

Management 

Hours 

58 
50 

4' 

26 

10 

10 

8 

WA 

Close Out 

Report 

Hours 

8 

7 

5, 

0 
2' 

1' 

Hours , 

0 
0 

Hours 

0 
0 

Hours 

0 

0 

Hours 

0 
0 

PAGE 2 OF .1 

Hours 

9 

26 

12 

10 

0 
0 
g' 

66: 

57
1 



TRAVEL BREAKDOWN 

PROJECT: 46526 

AIR FARE 

GROUND TRANSPORTATION 

MILEAGE-

PARKING-

: MEALS/LODGING 

TASK NUMBER- 10 

PHASE NAME - WORK ASSIGNMENT CLOSE OUT 

0 PERSON X /TRIP X 

$325.000 /MILE X MILES/TRIP X 

$15 00 /MEETING X 

PERSONS X $85.00 /DAY X 

PAGE 3 OF 4 

TRIPS 

0 TRIPS 

0 MEETINGS 

DAYS 

TOTAL 

The Federal Travel D1rectory per diem rate (effective October 1. 2000) for continental US is $55 per day for lodging and $30 per day for meals and incidental 
expenses. for a total of $85 per day. 

0 00' 

0 00 

0 00 

0 00 

$0.00:, 



OTHER DIRECT COSTS TASK NUMBER- 10 

PROJECT: 46526 PHASE NAME -WORK ASSIGNMENT CLOSE OUT 

Micro-computer 

Graphics Workstation 0 00 hours 

General Use Workstat1on 12.00 hours 

: 2. Long Distance Telephone 

Office 12 calls X 

3. General Postage 15 items X 

4. Reproduction 500 COpieS X 
I 

' I 
15 Supplies tabs X set(s) 

binders X set(s) 
; 6. Shipping 

Courier 30 boxes X 

7. Team Subcontractors 

8. Subcontractor Pool 

Lump Sum Subcontractors: 

Assumptions: 

GraphiCS woli< station hours= 75% of Technic1an Hours 

General use workstation = 10% of Professional Level + 75% of Clencal Hours 

X $11.00 per hour 

X $9.00 per hour 

$4 00 per call 

$2 00 litem 

$0.07 /copy 

X 015 /set 

X $2.00 /b1nder 

X $25.00 /box 

T earn Subcontractor Total 

Subcontractor Pool Total 

TOTAL ODC'S 

PAGE 4 OF 4 

$0 00' 
$108 00: 

$48 oo I 

$30 00' 

$35.00 

$0.00 

$0 00 

$750.00' 

$0.00 

! 

i 

$0 00: 

$971 00 


